
 
 

Project Management Simulation  
Practice the Principles of Project Management in a Rigorous Simulation 

Successful project leaders integrate the science and art of project management. 

Course Description:  
Learn the proven techniques required to lead projects by experience in a rigorous simulation reflecting 
typical organization constraints. Teams encounter scope changes, communication breakdowns, 
unexpected stakeholder inputs and other realistic variables as they define, plan, execute, control and 
close out a project. 

This challenging, 2‐day, hands‐on course builds confidence as it builds skills to take a project from 
inception to a successful completion, while producing deliverables and meeting deadlines every step of 
the way. 

Strategic Course Goals and Objectives: 

1. Experiential learning ties together all project management topics.  

2. Realistic variables in simulation prepare participants for problems on the job.  

3. Teams internalize the value of planning, risk management, and scope control.  

4. Learn to build realistic project plans that foster high performance.  

5. Recognize and avoid problems before they occur.  

6. Accurately assess progress and plan course corrections.  

7. Optimize cost, schedule, and quality in a competitive environment.  

Tactical Skills: 

1. Use planning techniques to manage budgets, monitor a project’s scope and keep on schedule.  

2. Assess and quantify risk, plus implement strategies that reduce risk without compromising the 
return.  

3. Determine the project scope and plan for requirements management.  

4. Involve sub‐contractors and manage them effectively.  

5. Increase proficiency at estimating the business case with easy‐to‐use techniques.  

6. Improve communication with the customer.  
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7. Perform project status reporting, including calculation of earned value.  

8. React to project changes with a flexible mindset that keeps the project moving forward.  

Course Audience:  
This course requires participants to be familiar with the fundamentals of project planning and control. 

Professionals with prior project management training or experience will want to attend to see how all 
the pieces of the project management discipline fit together. New project teams may want to attend 
this program together to experience a full project lifecycle and transfer the lessons directly to their 
project. 

Prerequisites: 

Before attending this course, students must have:  

• Project Management experience.  

 

Course Outline 

Simulation Format 

• Bidding the project/Business case development  

• Post‐award Planning  

• Control Stage 1 ‐ Build the product, manage the project, produce status reports, update the plan  

• Control Stage 2 ‐ Continue to manage the project  

• Control Stage 3 – Complete the project  

• Post‐project reporting – Cost and schedule performance, lessons learned  

1. Project Success Factors 

2. Project Lifecycle Overview 

• Propose project  

• Contract award  

• Plan  

• Control and close‐out  
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3. Business Case or Bid? 

• Purpose of business case and bid  

• Risk factors for business case and bid  

4. Requirements Management 

• Functional (business) requirements  

• Technical requirements (specifications)  

• Requirements and the triple constraint  

• Principles of change control  

5. Estimating Strategies 

• Parametric  

• Top‐down  

• Bottom‐up  

6. Planning 

• Detailed planning techniques (review)  

• Detailed planning exercise  

7. Risk Management 

• Risk identification  

• Risk response development  

• Risk control  

8. Creating a Management Plan 

9. Organization Structure 

10. Balance: Optimizing Productivity and Risk 

11. Project Control 

• Earned value analysis  
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• Creating a learning environment  

• Updating the management plan  

12. Sub‐Contractor Management 

13. Continuous Improvement: 

• Capturing Lessons Learned  
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